

Technology Report

Prepared on January 24, 2011 for the February 3, 2011 School Board Meeting

Infinite Campus: Our Infinite Campus server is now running with the second conversion attempt of our student data. This second attempt, known as CV2, includes student biographical, contact and employee information, course catalogs, scheduling information, grades, health, and attendance data.

Office personnel from each school have been reviewing CV2 since December 22nd, to discover any issues that needed resolutions before generating the final data build. I spent the weekend creating the data sheets for this final conversion and have submitted them to Custom Computer Specialists (**CCS**) for conversion. Thus we should have our final build running later this week. There will be additional data cleanup required for this final build before we go live on February 7th, but we will make these edits directly in Campus rather than MMS.

We spent the week of January 10th training the office personnel who will use Campus as a daily part of their jobs. We also trained the fifteen Teacher Coaches who will serve as the go-to people for faculty. Weather permitting; we will have our third week of Campus training this week for additional office personal and the school nurses.

This will leave us with one week to finalize the data on our Campus server before we go live on February 7th. **CCS** will be on site to help us through our Go Live date and then provide an additional day of post-live training on the 8th. On February 21st, the Teacher Coaches will provide a half-day of training to all Bow Faculty for the Teacher Gradebook. Finally, middle and high school personnel will meet for a final two days of training the first of March as they prepare Campus for the 2011-2012 school year.

I am hopeful that by my next report, I can share news of our successful launch of Infinite Campus and report on some non-Campus technology initiatives.

Sincerely,

Roy Bailey – Technology Coordinator