

## Technology Report

Prepared on December 21, 2010 for the January 6, 2011 School Board Meeting

**Infinite Campus:** This has been another busy month as we work towards our implementation of Infinite Campus. Our Infinite Campus server is up and running in the District's server farm with the first conversion attempt of our student data. This first attempt, known as CV1, includes student biographical information, contact and employee information, course catalogs, and scheduling information.

Office personnel from each school have been reviewing CV1 since November 17<sup>th</sup>, to note any issues we need to resolve in the MMS data, and my conversion process before repeating the process to generate CV2. The data conversion for CV2 is due on December 22<sup>nd</sup>, and will include student grades, health, and attendance data.

I worked with a dozen staff members last week as we participated in Building Coach training. This four-day training marathon provided a higher level of understanding on how the new system works and how it differs from our old system. These staff members will now serve as the go-to people when Campus goes live in February. There is another two weeks of training scheduled in January, and they include a full day dedicated to our 15 teacher coaches who will be the go-to people for faculty as they learn to use the new grade book.

There are many exciting aspects of the new system I could share, but I've got get CV2 out the door tomorrow.

Sincerely,

*Roy Bailey*

Technology Coordinator